Approved CY 2020 LUF Operating Schedule

Version 2.0
26-May-2020
FY20 FY21
Jan-20 Feb-20 Mar-20 Apr-20 I May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20
1 1 1 1 1 1 1 1 1 1 1 1
2 2 2 2 2 2 2 2 2 2 2 2
3 3 3 3 3 3 3 3 3 3 3
4 4 4 4 4 4 4 4 4 4 4
5 5 5 5 5 5 5 5 5 5 5 5]
6 6 6 6 6 6 6 6 6 6 6 6
7 7 7 7 7 7 7 7 7 7 7
8 8 8 8 8 8 8 8 8 8 8 8
9 9 9 9 9 9 9 9 9 9 9 9
10 10 10 10 10 10 1 10 10 10 10 10
11 11 11 11 11 11 11 11 11 11 11 11
12 12 12 12 12 12 12 12 12 12 12 12
13 13 13 13 13 13 13 13 13 13 1 13
14 14 14 14 14 14 14 14 14 14 14 14
15 15 15 15 15 15 15 15 15 15 15 15
16 16 16 16 16 16 16 16 16 16 16 16
17 17 17 1 17 17 17 17 17 17 17 17
18 18 18 18 18 18 18 18 1 18 18 18
19 19 19 19 19 19 19 19 19 19 19 19
20 20 20 20 20 20 20 20 20 20 20 20
21 21 21 21 21 21 21 21 21 21 21 21
22 22 22 22 22 22 22 22 22 22 22 22
23 23 23 23 23 23 23 23 23 23 23 23
24 24 24 24 24 2 24 24 24 24 24
25 25 25 25 25 25 25 25 25 25 25 25
26 26 26 26 26 2 26 26 26 26 26 26
27 27 27 27 27 27 27 27 27 27 27 27
28 28 28 28 28 28 28 28 28 28 28 28
29 29 29 29 29 29 29 29 29 29 29 29
30 30 30 30 30 30 30 30 30 30 30
31 31 31 31 31 31 31
Jan Feb Mar Apr May Jun Jul Aul Sep Oct Nov Dec
g E c cc(é % =]
§ ﬁ § % 'g‘q- : 2; é Eg &
O 0. Description O a._Description JdF FF QoD =
0 Outage Maintenance 1 Production to All Areas YYNNYYY
0 Cooling Towers Turned Over 2 Tgt 2 Linac Beam, Production Other Areas Y N Y N Y Y Y
0 Intra Run Cycle Maintenance 3 Tgt 2 PSR Beam, No beam to Lujan NNNYYYY
0 H- lon Source Recycle 4 Machine Intervention / Studies N NN NNNN
0 Documentation / Shut Down 5 IPF Production Only N NN NNNY
0[_|Start Up All Areas / Tune Recovery

o O O o

L]

| |8 Friday

H Holiday and/or Laboratory Closure

H Weekend

.Beam to Sectors J-D & IPF, Maintenance Downstream of Sec. D
| |Beam to 211 MeV, Maintenance Downstream of Sec. D

Beam to 800 MeV, Maintenance in LB/C, LDS, & downstream
COVID-19 Minimal Staffing/IPF in Warm Standby

CY20 Beam Delivery
Lujan

pRad/UCN

WNR Sole Use

WNR Tgt 4

WNR Tgt 2

IPF

Machine Intervention

Shifts
270
282

12
270
0

429
12

Hours
2160
2256

96

2160

3432
96



